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TDS TELECOMMUNICATIONS CORPORATION
EX PARTE MEETING ON PAYPHONE CODING
RESPONSES TO FCC STAFF QUESTIONS
(submitted January 29, 1998)

1. What would be the cost for TDS Telecommunications Corporation’s (TDS’s) local
exchange carrier (LEC) subsidiaries to implement a Line Information Data Base
(LIDB) method for satisfying the FCC’s payphone coding requirements?

Answer: The cost of implementing a LIDB solution among all TDS LECs would consist of
approximately $128,740 in initial (one-time) labor set up costs and $20,740 of yearly data base
maintenance costs. These costs are outline in Attachment A. The LIDB vendor (Illuminet)
would not charge TDS for any initial set-up fee or for any monthly fee. TDS would not be

charged for queries by other carriers, but it would be charged an estimated $.018 for each query
initiated by a TDS LEC.

2. How was the $2,055,000 Flex ANI installation cost calculated?

Answer: This installation cost estimate is based on the additional investment required to
upgrade the TDS central offices that are not currently capable of providing Flex ANIL
Attachment B contains a breakdown of the estimated Flex ANI feature cost by switch type.
Please note that the total cost estimate provided in the answer to Question 3 (below) and in
Attachment C contains the additional cost software contained in preexisting switch upgrades.

3. What is the cost of Flex ANI per end office?
Answer: Attachment C illustrates the estimated cost of Flex ANI by end office type. The
attachment divides TDS end offices into two categories: (1) those which require upgrades; and

(2) those for which no upgrade is needed to support Flex ANL The total cost of $2,548,270

includes the cost of pre-existing software that enables end offices in the second category to
provide Flex ANL

4. When will TDS complete its current program of replacing obsolete NEC switches
used by some of its local exchange carrier subsidiaries?

Answer: TDS plans to complete this switch replacement program by January 1, 1999.

5. On average, how many payphones does TDS have per switch?

Answer: TDS has approximately 30 company and independently owned payphones per switch.
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6. Does TDS have any switches that do not serve a single payphone?

Answer: No. All TDS switches serve at least one payphone.

7. What is the ratio of TDS payphones to independent payphones?

Answer: TDS LECs serve approximately 2.5 times as many company owned payphones as
independently owned payphones.

8. How long would it take TDS to implement Flex ANI?

Answer: Assuming an order is issued in February 1998, it would take TDS approximately two
years to implement Flex ANI. It would take approximately four months for planning and
securing the feature from each vendor. It would then take approximately another 18 months to
mmplement and test the feature in each switch. See Attachments D1 & D2 for estimated
implementation schedules by switch and payphone. (These estimates assume a testing period for
Flex ANI without unanticipated problems or delays.)

9. What would be the amount of the monthly line charge a Payphone Service Provider

(PSP) would pay to TDS for Flex ANI assuming the LECs' charge the PSPs for the
LECs' Flex ANI costs?

Answer: The monthly line charge to recover the Flex ANI costs from PSPs would be $8.80 over
a ten year period, $13.52 over a five year period, or $19.81 over a three year period. See
Attachment E1, E2 & E3 for detailed calculations. Current payphone monthly line rates
(excluding the aforementioned rates for Flex ANI) range from a high of $65.00 per line per
month at Quincy Telephone Company in Georgia to a low of $7.44 at Island Telephone
Company in Michigan. These per line rates do not include installation charges.

10. What is the average coin in box for TDS payphones?

Answer: The average coin in box for TDS payphones is $14.80. For individual TDS
companies, this average coin collected ranges from $101.00 at Goshen Telephone Company to
$0.00 at 33 TDS companies. These numbers are based on TDS’s December 1997 billing cycle.
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11. Of the 760 payphones for which software upgrades would be required to offer Flex
ANI, how many independent payphones are included?

Answer: None. The 760 payphones represent only TDS company owned payphones.
Associated independent payphones number 148.
12. Of the 3,200 total company payphones noted, how many are company owned and

how many are independently owned?

Answei:  TDS owns all of the reported 3,200 payphones. Independent payphones number
approximately 1,300. The total number of payphones is approximately 4,500.

13. How many host switches serve the reported 760 payphones?

Answer: There are 41 host switches serving those 760 payphones.



ATTACHMENT A

TDS TELECOM
Cost Analysis of TDS Implementation of LIDB
Attachment A
As of January 21, 1968

Estimated Cost of Implementing & Maintaining the LIDB:

Estimated Set Up Costs:
Number of host Switches 149
X Number of Transiatlon & Testing Labor Hours per Hast 18
Total Translation Hours 2,384
X Loaded Labor Rate per Hour $ 54.00
Total Set up Cost $ 128i738.00

Estimated Cost ta Maintain Database:

Maintenance Days per Month 4
X Months per Year 12
X Hotirs per Day 8
Total Hours ' 384
X Loaded Labor Rate per Hour $ 54.00
Total Maintenance Cost per Year $ 20,738.00

Estimated Cost of Database Query:

Acconding to llluminet there are no set up or monthly fees for the LIDB.
However, if TDS TELECOM wished to interrogate the data base, each dip would
cost an estimated $.018 per data dip.



ATTACHMENT B

TDS TELECOM
Cost Analysis of TDS implementation of Flex ANI
For Equal Access Switches
Attachment B
As of January 21, 1698

Estimated Cost to Add Flex ANI Programming by Switch Type:

Estimated Cost per End
Switch Type Cost End Offices Office
NEC NEAXS1E (see note 1) $ 1,500,000 189 136,364
Lucent SESS (see note 2) 12,984 2 6,487
Seimens EWSD 51,802 13 3,089
Alcatel E10-5 3,094 1 3,804
Nortel DMS-500 £,200 1 8,200
Nortel DMS-100 18,400 2 9,200
Nortel DMS-10 {see note 3) 80,077 2 30,039
Seimens DCO (see note 4) 398,342 10 39,834
Total 2,054,099 42

Notes: 1) Cost to Upgrade G3.2 software to G4.0. This is a special request since NEC America
is not supporting this switch.
2) Remaining TDS SESS switches have already paid for the feature.
3) Upgrades from release 403.31 to release 404.3 needed for 2 DMS-10 switches.
4) Seimens feature cost of $3.830 and DCO generic ralease upgrade cost of $80,000
per impacted switch.



TDS TELECOM
Total Estimated Flex ANI Cost
Attachment C
As of January 21, 1998

Estimated Software { Translation Cost (See| Switch Replacement Number of
Switch Type Cost Note 1) Cost Per Switch Total Switches Total Cost
Upgrades Needed:
NEC NEAX $ 136,360 $ 1,300 $ 371,820 $ 509,480 11 $ 5,604,280
Nortel DMS-10 30,040 1,300 742,500 773,840 2 1,547,680
Nortel DMS-100 9,200 1,300 - 10,500 2 21,000
Nortel DMS-500 9,200 1,300 - 10,500 1 10,500
Lucent 5ESS 6,500 1,300 - 7,800 2 15,600
Seimens EWSD 4,000 1,300 - 5,300 13 68,900
Seimens DCO 39,800 1,300 - 41,100 10 411,000
Included in Original
Switch Cost:
Lucent 5ESS 2,200 1,300 - 3,500 28 98,000
Seimens DCO 3,830 1,300 - 5,130 43 220,590
Nortel DMS-10 - 1,300 - 1,300 26 33,800
Nortel DMS-100 9,200 1,300 - 10,500 1 10,500
Seimens EWSD (note 2) 4,000 1,300 - 5,300 4 21,200
Redcom 8,740 1,300 - 10,040 6 60,240
Total 149 $ 8,123,290
Switch Replacement Cost (5,575,020)
Total Cost without Switch Replacement Cost $ 2,548,270

Notes:

1) Translation Cost = 3 Days X 8 Hours/Day X $54.00 Loaded Labor Rate = $1,296, Rounded to $1,300

O LNHWHOVILV



TDS TELECOM

Tentative Flex ANI Implementation Schedule

Attachment D1

As of January 21, 1998

Start Date (see Completed Percent
Company Exchange Switch Model State note 1) In Service Date Switches Complete
Central State Junction City B5ESS wi 01-Jun-98 03-Jun-98
Communication Corporation of Michigan(CCM) Augusta 5ESS Mi 04-Jun-98 08-Jun-98
Communications Corporation of Indiana(CCl) Clayton - IN 5ESS-EXM iN 09-Jun-98 11-Jun-98
Communications Corporation of Indiana(CCl) Roachdale S5ESS-2000 IN 12-Jun-98 16-Jun-98
Communications Corporation of Southern Indiana(CCSl)  Wadesville S5ESS-2000 CDX IN 17-Jun-98 19-Jun-98
Concord Concord 5ESS-2000 TN 22-Jun-98 24-Jun-98
East Coast Cleveland 5ESS-2000 wi 25-Jun-98 29-Jun-98
June 1998 Cumuiative Amount 7 4.70%
Goshen Goshen S5ESS-2000 VCDX AL 30-Jun-98 02-Jul-98
Grove Hill Grove Hill 5ESS-2000 AL 03-Jul-98 07-Jul-98
Happy Valley Olinda S5ESS-2000 CA 08-Jul-98 10-Jul-98
Kearsarge New London - NH  5ESS NH 13-Jul-98 15-Jul-98
Litle Miami Communications Corp. Fayetteville S5ESS-2000 OH 16-Jul-98 20-Jul-98
Ludlow Ludlow 5ESS-2000 vT 21-Jul-98 23-Jul-98
Mid-State New London - MN  5ESS MN 24-Jul-98 28-Jul-98
Northfield Northfield 5ESS-2000 VT 29-Jul-98 31-Jul-98
Quincy Quincy SESS-2000 FL 03-Aug-98 05-Aug-98
Riverside Johnson Creek SESS-2000 CDX  WI 06-Aug-98 10-Aug-98
Service Fair Bluff 5ESS-2000 CDX NC 11-Aug-98 13-Aug-98
Shiawassee Perry 5ESS-2000 MI 14-Aug-98 18-Aug-98
Tennessee Halls Crossroads ~ 5ESS-2000 TN 19-Aug-98 21-Aug-98
Tennessee LaVergne S5ESS TN 24-Aug-98 26-Aug-98
Tennessee Mt. Juliet 5ESS-2000 TN 27-Aug-98 31-Aug-98
Tennessee Parsons 5ESS-2000 TN 01-Sep-98 03-Sep-98
Tennessee Waynesboro SESS-2000 TN 04-Sep-98 08-Sep-98
Tipton Tipton S5ESS IN 09-Sep-98 11-Sep-98
Virginia Hot Springs 5ESS-2000 VA 14-Sep-98 16-Sep-98
Waunakee Waunakee S5ESS-2000 wi 17-Sep-98 21-Sep-98
Williston Williston 5ESS sC 22-Sep-98 24-Sep-98
Wolverine Millington 5ESS-2000 MI 25-Sep-98 29-Sep-98
September 1988 Cumulative Amount 29 19.46%
Wolverine Sanford 5ESS-2000 MI 30-Sep-98 02-Oct-98
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TDS TELECOM

Tentative Flex ANI Impiementation Schedule

Attachment D1
As of January 21, 1998
Start Date (see Completed Percent
Company Exchange Switch Model State note 1) In Service Date Switches Complete
Arizona Blue Ridge - AZ DCO-SE AZ 05-Oct-98 07-Oct-08
Arizona Roosevelt DCO-E AZ 08-Oct-98 12-Oct-98
Arizona Tonto Basin DCO-SE AZ 13-Oct-98 15-Oct-98
Asotin Asatin DCO-E WA 16-Oct-98 20-Oct-98
Biack Earth Black Earth DCO-SE Wi 21-Oct-98 23-Oct-98
Blue Ridge Blue Ridge - GA DcoO GA 26-Oct-98 28-Oct-98
Calhoun City Calhoun City DCO-E MS 29-Oct-88 02-Nov-38
Cleveland County Rison DCO-E AR 03-Nov-98 05-Nov-98
Cleveland County Rowel DCO-E RNS AR 06-Nov-98 10-Nov-98
Communication Corporation of Michigan(CCM) Clayton - Ml DCO-SE Mi 11-Nov-98 13-Nov-98
Communications Corporation of Indiana(CCl) Wickliffe DCO-SE IN 16-Nov-98 18-Nov-98
Communications Corporation of Southern Indiana(CCSIl)  Elnora DCO IN 19-Nov-98 23-Nov-98
Decatur Decatur DCO-E AR 24-Nov-98 26-Nov-98
Grantiand Fennimore pco wi 27-Nov-98 01-Dec-98
Hartland & St. Albans Hartland DCO-E RNS ME 02-Dec-98 04-Dec-98
Home (OR) Condon DCO-E OR 07-Dec-98 09-Dec-98
Homitos Homitos DCO-E CA 10-Dec-98 14-Dec-98
Leslie County Buckhorn DCO-E RNS KY 15-Dec-98 17-Dec-98
Leslie County Dwarf DCO-E RNS KY 18-Dec-98 22-Dec-98
Leslie County Hyden DCO-E KY 23-Dec-98 25-Dec-98
McClellanville McClellanville DCO-SE SC 28-Dec-98 30-Dec-98
December 1998 Cumulative Amount 51 34.23%
Mt. Vernon Verona DCO wi 31-Dec-98 04-Jan-99
Myrtle Myrtle DCO-SE MS 05-Jan-99 07-Jan-99
New Castle New Castle DCO-E VA 08-Jan-99 12-Jan-99
New London New London - MO DCO-SE MO 13-Jan-99 15-Jan-89
Oakman Nauvoo DCO-SE RNS AL 18-Jan-99 20-Jan-99
Oakman Oakman DCO-SE AL 21-Jan-99 25-Jan-g9
Oakwood Oakwood pco OH 26-Jan-99 28-Jan-99
Oklahoma Communication Systems (OCSI) Cyril DCO-SE OK 29-Jan-99 02-Feb-99
Oklahoma Communication Systems (OCSt) Inola DCO-SE oK 03-Feb-99 05-Feb-99
Oklahoma Communication Systems (OCSI) Union City DCO-SE RNS oK 08-Feb-99 10-Feb-99
Orchard Farm Orchard Farm DCO-SE MO 11-Feb-99 15-Feb-99
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TDS TELECOM

Tentative Flex ANI Implementation Schedule

Attachment D1

As of January 21, 1998

Start Date (see| Completed Percent
Company Exchange Switch Model State note 1) In Service Date Switches Complete
Peoples Cedar Bluff DCO-SE RNS AL 16-Feb-99 18-Feb-99
Peoples Centre DCO-E AL 19-Feb-99 23-Feb-99
Peoples Crossville DCO-SE RNS AL 24-Feb-99 26-Feb-99
Peoples Grayson DCO-SE AL 01-Mar-99 03-Mar-99
Port Byron Port Byron bCoO NY 04-Mar-99 08-Mar-99
Somerset Coburn Gore DCO-SE RNS ME 09-Mar-99 11-Mar-99
Somerset Norridgewock DCO-SE RNS ME 12-Mar-99 16-Mar-99
Somerset North Anson2 DCO ME 17-Mar-99 19-Mar-99
Somerset Strong DCO-SE RNS ME 22-Mar-99 24-Mar-99
Southwestern Quartzite DCoO AZ 25-Mar-99 29-Mar-99
March 1999 Cumulative Amount 72 48.32%
Southwestern Salome DCO-SE RNS AZ 30-Mar-99 01-Apr-99
Stoutland Stoutland DCO-SE MO 02-Apr-99 06-Apr-99
Sugar Valley Loganton DCO-SE PA 07-Apr-99 09-Apr-99
Tellico Englewood DCO-E RNS TN 12-Apr-99 14-Apr-99
Tellico Teliico Plains DCO-E N 15-Apr-99 19-Apr-99
Tellico Vonore DCO-E RNS TN 20-Apr-99 22-Apr-99
Tenney Alma DCO-SE wi 23-Apr-99 27-Apr-99
West Penobscot Corinna DCO-E ME 28-Apr-99 30-Apr-99
West Penobscot Jonesboro DCO-E RNS ME 03-May-99 05-May-99
Winterhaven Winterhaven DCO-SE CA 06-May-99 10-May-99
Wolverine Munger DCO-SE MI 11-May-99 13-May-99
Arcadia Arcadia DMS-10 OH 14-May-99 18-May-99
Bonduel Bonduel DMS-10 Wi 19-May-99 21-May-99
Butler Butler DMS-10 HSO AL 24-May-99 26-May-99
Butler Lisman DMS10 8SO AL 27-May-99 31-May-99
Chatham Chatham DMS-10 M 01-Jun-99 03-Jun-99
Danube Danube DMS-10M MN 04-Jun-99 08-Jun-99
Deposit Afton DMS-10 SSO NY 09-Jun-99 11-Jun-99
Deposit Deposit DMs-10 NY 14-Jun-99 16-Jun-99
Deposit Harpursville DMS-10 SSO NY 17-Jun-99 21-Jun-99
Deposit Sherman DMS-10 §SO NY 22-Jun-99 24-Jun-99
Deposit Windsor DMS-10 SSO NY 25-Jun-99 29-Jun-99
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TDS TELECOM

Tentative Flex ANI Implementation Schedule

Attachment D1

As of January 21, 1998

Start Date (see) Completed Percent
Company Exchange Switch Model State note 1) In Service Date Switches Complete
June 1899 Cumulative Amount 94 63.09%
Edwards Edwards DMS-10 8SO NY 30-Jun-99 02-Jul-99
Edwards Hermon DMS-10 HSO NY 05-Jul-99 07-4ul-99
Hampden Hampden DMS-10 ME 08-Jul-99 12-Jul-99
Island Bois Blanc DMS-10 SSO Mi 13-Jul-g9 15-Jul-99
Island St. James DMS-10 HSO Mi 16-Jul-99 20-Jul-89
Lewis River LaCenter DMS-10 WA 21-Jul-99 23-Jui-99
Lewisport Lewisport DMS-10 HSO KY 26-Jul-99 28-Jul-99
McDaniel Satkum DM$-10 WA 29-Jul-98 02-Aug-99
Mid-State Brooten DMS-10 MN 03-Aug-99 05-Aug-99
Riverside Reeseville DMS-10 SSO wi 08-Aug-99 10-Aug-99
Salem Salem - KY DMS-10 88O KY 11-Aug-99 13-Aug-89
Saluda Mountain Saluda DMS-10 NC 16-Aug-99 18-Aug-99
Stockbridge & Sherwood Sherwood DMS-10 wi 19-Aug-99 23-Aug-99
Stockbridge & Sherwood Tisch Mills DMS-10 wi 24-Aug-98 26-Aug-99
Strasburg Strasburg DMS-10 Co 27-Aug-99 31-Aug-99
The Istand Swans Island DMS-10 SSO ME 01-Sep-99 03-Sep-99
Warren Warren DMS-10 ME 06-Sep-99 08-Sep-99
Bridge Water Monticello - MN DMS-100 MN 09-Sep-99 13-Sep-99
Camden (iIN) Camden DMS-100/200 iN 14-Sep-99 16-Sep-99
Camden Telephone & Telegraph (GA} St. Marys DMS100/200 GA 17-Sep-99 21-Sep-99
UTELCO Manroe DMS-500 wi 22-Sep-99 23-Sep-99
Amelia Amelia EWwsSD VA 24-Sep-99 28-Sep-99
September 1999 Cumulative Amount 116 77.85%
Arvig Pequot Lakes EWSD MN 29-Sep-99 01-0Oct-99
Burlington, Brighton & Wheatland(BB&W) Bohners Lake EWSD wi 04-Oct-99 06-Oct-99
Continental Continental EWSD OH 07-Oct-98 11-Oct-99
Delta County Hotchkiss EWSD co 12-Oct-298 14-Oct-99
Home (IN) Waldron EWSD IN 15-Oct-99 19-Oct-99
Mahanoy & Mahatango (M&M) Mandata EWSD PA 20-Oct-99 22-Oct-99
Mid-America Stonewall EWSD OK 25-Oct-99 27-0ct-99
Midway Medford EWSD wi 28-Oct-99 01-Nov-89
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TDS TELECOM
Tentative Flex ANI Implementation Schedule
Attachment D1
As of January 21, 1998

Start Date (see| Completed Percent
Company Exchange Switch Model State note 1) In Service Date Switches Complete
Nelson-Ball Ground Nelson EWSD GA 02-Nov-99 04-Nov-99
Oklahoma Communication Systems (OCSI) Choctaw EWSD OK 05-Nov-99 09-Nov-99
Potiatch Kendrick EWSD ID 10-Nov-99 12-Nov-99
Somerset North Anson1 EWSD ME 15-Nov-99 17-Nov-99
Southeast Mississippi Leaksville EWSD MS 18-Nov-99 22-Nov-99
St. Stephen St. Stephen EWSD SC 23-Nov-99 25-Nov-99
Vernon Vernon EWSD NY 26-Nov-99 30-Nov-99
Wyandotte Wyandotte EWSD OK 01-Dec-99 03-Dec-99
Badger Telecom Neillsville1 NEAX-61E WI 06-Dec-99 08-Dec-99
Badger Telecom Neillsville2 NEAX-681K Wi 09-Dec-99 13-Dec-99
Barnardsville Barnardsville NEAX-61E NC 14-Dec-99 16-Dec-99
Central State Aubumdale NEAX-61E WI 17-Dec-99 21-Dec-99
Central State Auburndale NEAX-61E Wi 22-Dec-99 24-Dec-99-
Central State Necedah NEAX-61E Wi 27-Dec-99 29-Dec-99
December 1999 Cumulative Amount 138 92.62%
East Coast Valders NEAX-61ES Wi 30-Dec-99 03-Jan-00
Oklahoma Communication Systems (OCSI) Kellyvilie NEAX-61E OK 04-Jan-00 06-Jan-00
Oklahoma Communication Systems (OCSI) Mounds NEAX-61E OK 07-Jan-00 11-Jan-00
Scandinavia lola1 NEAX-61K wi 12-Jan-00 14-Jan-00
Scandinavia lola2 NEAX-61E Wi 17-Jan-00 19-Jan-00
Arizona Greenhaven MDX AZ 20-Jan-00 24-Jan-00
Arizona Harquahala MDX AZ 25-Jan-00 27-Jan-00
Arizona Hyder MDX AZ 28-Jan-00 01-Feb-00
Arizona Marble Canyon MDX AZ 02-Feb-00 04-Feb-00
Arizona Sasabe MDX AZ 07-Feb-00 09-Feb-00
Arizona Supai MDX AZ 10-Feb-00 14-Feb-00

Final Cumulative Amount 149 100.00%

Notes: 1) June 1, 1998 start date assumes that an FCC order has been issued in February 1998 and that all switch feature negotiation has been completed.
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TDS TELECOM

Tentative Flex ANI Implementation Schedule
For Payphone, Semi-Pubs and COCOTs

Attachment D2

Compiled as of January 21, 1998

ATTACHMENT D2
Page 1

Completed
In Service Payphone Percent

- — Company Payphones  Semi-Pubs COCOTs Total Date Lines Complete
The Home Telephone Company of Pittsboro, Inc. 11 - 7 18 16-Jun-98
Concord Telephone Exchange, Inc. 130 10 55 195 24-Jun-98

June 1998 Cumulative Amount 213 4.71%
Goshen Telephone Company 7 - - 7 02-Jul-98
Grove Hill Telephone Corporation 8 - 10 18 07-Jul-98
Happy Valley Telephone Company 38 - - 38 10-Jul-98
Chichester Telephone Company, Inc. 17 - - 17 15-Jul-98
Kearsarge Telephone Company 61 13 - 74 15-Jul-98
Meriden Telephone Company, Inc. 6 - - 6 15-Jul-98
Little Miami Communications Corporation 17 - 2 19 20-Jul-98
Ludlow Telephone Company 22 15 - 37 23-Jul-98
Perkinsville Telephone Company, Inc. 4 - - 4 23-Jul-98
Winsted Telephone Company 2 8 1 1 28-Jul-98
Northfield Telephone Company 21 7 - 28 31-Jul-98
Quincy Telephone Company 48 20 197 265 05-Aug-98
Service Telephone Company, Inc. 5 - 6 11 13-Aug-98
Shiawassee Telephone Company 50 - 6 56 18-Aug-98
Humphreys County Telephone Company 3 8 5 16 31-Aug-98
Tennessee Telephone Company 391 24 208 623 08-Sep-98
Tipton Telephone Company 46 - - 46 11-Sep-98
Virginia Telephone Company 1 25 3 39 16-Sep-98
Waunakee Telephone Company, Inc. 25 4 15 44 21-Sep-98
Norway Telephone Company S - 4 9 24-Sep-98
Williston Telephone Company 22 - 30 52 24-Sep-98

September 1998 Cumulative Amount 1,633 36.14%
Asotin Telephone Company 12 - - 12 20-Oct-98
Black Earth Telephone Company, Inc. 6 - - 6 23-Oct-98
Blue Ridge Telephone Company 48 - 28 77 28-Oct-98
Calhoun City Telephone Company, Inc. 15 - 1 26 02-Nov-98
Cleveland County Telephone Company, inc. 10 5 - 15 10-Nov-98
Communication Corporation of Michigan 28 8 6 42 13-Nov-98
Communications Corporation of Indiana 101 - €9 170 18-Nov-98
Communications Corporation of Southern Indiana 14 - 3 17 23-Nov-98
Decatur Telephone Company 12 1 2 15 26-Nov-98
Grantland Telecom, Inc. 18 4 6 28 01-Dec-98
Hartland & St. Albans Telephone Company 18 - - 18 04-Dec-98
Home Telephone Company - OR 10 - - 10 09-Dec-98
Hornitos Telephone Company 10 - 10 14-Dec-98
Leslie County Telephone Company 6 48 13 67 25-Dec-98
McClellanvilie Telephone Company, Inc. 7 - 12 19 30-Dec-98

December 1898 Cumulative Amount 2,165 47.92%
Mt. Vernon Telephone Company 37 - 10 47 04-Jan-99
Myrtle Teloephone Company Inc. 1 - - 1 07-Jan-99
New Castle Telophone Company 15 - 2 17 12-Jan-99
New London Telephone Company 8 - 4 12 15-Jan-89
Oakman Telephone Company, Inc. 16 - - 16 25-Jan-99
Oakwood Telephone Company 5 - - ] 28-Jan-99
Oklahoma Communication Systems, inc. 84 1 37 122 10-Feb-99
Orchard Farm Telephone Company 10 - - 10 15-Feb-99
Peoples Telephone Company 51 - 28 79 03-Mar-99
Port Byron Telephone Company 20 - 11 31 08-Mar-99

March 1999 Cumulative Amount 2,505 55.44%
Southwestern Telephone Company 138 - 103 241 01-Apr-99
The Stoutland Telephone Company 12 - 1 13 06-Apr-@9
Sugar Valley Telephone Company 22 - 12 34 08-Apr-99
Tellico Telephone Company, Inc. 51 14 21 86 22-Apr-99
Tenney Telephone Company 10 - 7 17 27-Apr-99
West Penobscot Telephone & Telegraph Company 15 - - 15 05-May-99
Winterhaven Telephone Company 50 - - 50 10-May-99
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ATTACHMENT D2

Page 2
TDS TELECOM
Tentative Fiex ANI Implementation Schedule
For Payphone, Semi-Pubs and COCOTs
Attachment D2
Compiled as of January 21, 1998
Completed
In Service  Payphone Percent
Company Payphones  Semi-Pubs COCOTs Total Date Lines Complete
Wolverine Telephone Company 36 4 20 60 13-May-99
Arcadia Telephone Company 5 - - 5 18-May-89
The Vanlue Telephone Company 4 - - 4 18-May-99
Bonduel Telephone Company 5 2 - 7  21-May-99
Butler Telephone Company, inc. 24 - 21 45 31-May-99
Chatham Telephone Company 22 1 6 29 03-Jun-99
Danube Telephone Company 2 - - 2 08-Jun-g9
Deposit Telephone Company, Inc. 34 10 9 53 29-Jun-99
June 1999 Cumulative Amount 3,166 70.08%
Edwards Telephone Company, Inc. 16 - - 16 07-Jul-99
Hampden Telephone Company 20 2 - 22 12-Jul-99
Istand Telephone Company 18 - - 18 20-Jut-89
Lewis River Telephone Company 2 - 15 17 23-Jul-98
Lewisport Telephone Company 3 7 - 10 28-Jul-99
McDaniel Telephone Company 21 - 17 38 02-Aug-99
Mid-State Telephone Company 16 17 4 37  05-Aug-99
Riverside Telecom, Inc. 11 5 18 34  10-Aug-89
Salem Telephone Company, Inc. 5 - 3 8 13-Aug-99
Saluda Mountain Telephone Company 8 - 5 13 18-Aug-99
Stockbridge & Sherwood Telephone Company, Inc. LR 1 11 23 26-Aug-99
Strasburg Telephone Company 15 - 2 17 31-Aug-99
The island Telephone Company 12 - - 12 03-Sep-99
Warren Telephone Company 16 - - 16 08-Sep-99
Bridgewater Telephone Company 9 29 1 39 13-Sep-93
Camden - IN 4 - - 4 16-Sep-99
Camden - GA 80 - - 80  21-Sep-99
UTELCO, Inc. 113 - 20 133 23-Sep-99
Amelia Telephone Corporation 25 - 22 47 28-Sep-99
September 1999 Cumulative Amount 3,750 83.00%
Arvig Telephone Company 43 40 6 88 01-Oct-g9
Burlington, Brighton and Wheatland Telephone Company 11 3 - 14 06-Oct-99
Continental Telephone Company 16 - - 16 11-Oct-99
Delta County Tele-Comm, Inc. 33 - 23 56 14-Oct-89
Home Telephone Company, Inc. - Waldron 6 - - ] 19-Oct-99
Mahanoy & Mahantango Telephone Company 5 - 2 7 22-0Oct-99
Mid-America Telephone, Inc. 5 - 4 9 27-Oct-99
Midway Telephone Company 26 21 7 54 01-Nov-99
Neison-Ball Ground Telephone Holding, Inc. 25 - 10 35  04-Nov-89
Potlatch Telephone Company 3 - - 3 12-Nov-99
Troy Telephone Company, Inc. 4 - 1 5 12-Nov-89
Somerset Telephone Company 139 3 - 142 17-Nov-99
Southeast Mississippi Telephone Company 14 1 14 29 22-Nov-99
St. Stephen Telephone Company 17 - 34 51 25-Nov-99
Oriskany Falls Telephone Corporation 4 6 - 10 30-Nov-g9
Vernon Telephone Company 31 - 8 38 30-Nov-98
Wyandotte Telephone Company 2 1 3 6 03-Dec-99
Badger Telecom, Inc. 23 7 1 31 13-Dec-99
Barnardsville Telephone Company 2 - 2 4 16-Dec-99
Central State Telephone Company 33 - 10 43 29-Dec-99
December 1999 Cumulative Amount 4,399 97.37%
EastCoast Telecom, Inc. 12 8 11 31 03-Jan-00
Scandinavia Telephone Company 3 2 - 5 19-Jan-00
Arizona Telephone Company 33 10 40 83 14-Feb-00
Final Cumutative Amount 4518 100.00%
Total 2,837 395 1,286 4,518

Note: 1) This schedule conservatively assumes that all payphones will have Flex ANI switch capability when the last switch in the company
has been upgraded with Flex ANI.
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Line

TDS TELECOM
Computation of Estimated Flex ANl Cost Recovery Rate
Aftachment E1
As of January 21, 1998

Year [ 1 | 2 3 1 4 ] 5 [ 6 [ 7 I 8 9 1 10 Total
1 Total TDS Estimated Flex ANI Cost $ 2548270 $ 2548270 $ 2548270 § 2548270 § 2548270 $ 2548270 $ 2548270 $ 2548270 $ 2548270 § 2548270
2 Amortization 254,827 509,654 764,481 1,019,308 1,274,135 1,528,962 1,783,789 2,038,616 2,293,443 2,548,270
3
4 Net Investment $§ 2293443 § 2038616 $ 1783789 $ 1528962 § 1274135 § 1019308 § 764,481 $ 500654 § 254827 $ -
5{n1-Ln2)
6
7 Return @ 11.25% 272,346 243,678 215,010 186,342 157,674 129,006 100,338 71,670 43,002 14,334
8 (Ln 4 (Avg. Net Investment)*.5 * 11.25%)
9
10 Taxes 146,648 131,211 116,775 100,338 84901 69,465 54,028 38,592 23,155 7,718
11 (Ln 7 * 538461)
12
13 Depreciation 254,827 254,827 254 827 254,827 254,827 254,827 254,827 254,827 254,827 254,827
14
15 Total Revenue Requirement $ 673821 § 629,717 $ 585612 $ 541,507 $§ 497,403 § 453208 $ 409,193 § 365089 § 320984 $ 276,879 $ 4,753,503
16 (Ln7+Ln 10+ Ln 13)
17
18 Monthly Revenue Requirement 56,152 52,476 48,801 45,126 41,450 37,775 34,009 30,424 26,749 23,073 39,613
19 (Ln 15/12)
20
21 Payphone Lines 4,500 4,500 4,500 4,500 4,500 4,500 4,500 4,500 4,500 4,500 4,500
22
23 Monthly Rate Per Payphone Line $ 1248 § 11.66 § 1084 § 10.03 $ 921 § 839 § 758 $ 676 $ 594 $ 513 8 8.80

(Ln 18/Ln 21)

Note: 1) This calculation assumes that maintenance costs are not material and that the switch replacement cost is not included in the total cost.
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TDS TELECOM
Computation of Estimated Flex ANI Cost Recovery Rate
Attachment E2
As of January 21, 1998

Line Year L 1 | 2 | | 4 | 5 | Total |
1 Total TDS Estimated Flex AN| Cost $ 2548270 $ 2,548,270 $ 2548270 $ 2548270 $ 2,548,270
2 Amortization 509,654 1,019,308 1,528,962 2,038,616 2,548,270
3
4 Net Investment $ 2038616 $ 1528962 $ 1,019,308 $ 509,654 $ -
S5(Ln1-Ln2)
6
7 Return @ 11.25% 258,012 200,676 143,340 86,004 28,668
8 (Ln 4 (Avg. Net Investment)*.5 * 11.25%)
9
10 Taxes 138,930 108,056 77,183 46,310 15,437
11 (Ln 7 *.538461)
12
13 Depreciation 509,654 509,654 509,654 509,654 509,654
14
15 Total Revenue Requirement $ 906,596 $ 818,387 $ 730,177 $ 641,968 $ 553,759 $ 3,650,886
16 (Ln 7 + Ln 10 + Ln 13)
17
18 Monthly Revenue Requirement 75,550 68,199 60,848 53,497 46,147 60,848
19 (Ln 15/ 12)
20
21 Payphone Lines 4,500 4,500 4,500 4,500 4,500 4,500
22
23 Monthly Rate Per Payphone Line $ 16.79 $ 1516 $ 1352 $ 1189 $ 1025 § 13.52

(Ln 18/ Ln 21)

Note: 1) This calculation assumes that maintenance costs are not material and that the switch replacement cost is not included in the total cost.
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Line Year

ATTACHMENT E3

TDS TELECOM
Computation of Estimated Flex ANl Cost Recovery Rate
Attachment E3
As of January 21, 1998

I 1 I 2 |

3

Total |

1 Total TDS Estimated Flex AN! Cost $ 2548270 $ 2548270 $ 2,

2 Amortization

3

4 Net Investment
5(ln1-Ln2)

6

7 Return @ 11.25%

849,423 1,698,848 2,

548,270
548,270

$ 1698847 $ 849,422 $

238,900 143,340

8 (Ln 4 (Avg. Net Investment)*.5 * 11.25%)

9
10 Taxes
11 (Ln 7 * .538461)
12
13 Depreciation
14

128,639 77,183

849,423 849,423

47,780

25,728

849,423

15 Total Revenue Requirement $ 1216962 $ 1,069946 $

16 (Ln7 +Ln 10+ Ln 13)
17

18 Monthly Revenue Requirement 101,413 89,162

19 (Ln 15/ 12)

20

21 Payphone Lines
22

4,500 4,500

922,931 $ 3,209,839

76,911

4,500

89,162

4,500

23 Monthly Rate Per Payphone Line $ 2254 $ 19.81 $

(Ln 18/ Ln 21)

17.09 $

19.81

Note: 1) This calculation assumes that maintenance costs are not material and that the switch
replacement cost is not included in the total cost.
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